






CAISO EIM Payment Milestones and Agreements
Q1 2020

Sign EIM Implementation
i Agreement

Q2 2020 Q3 2020 Q4 2020

,Milestone 1: EIM Implementation
" Agreement effective (approved by

FERC & NMPRC)

BPA-CAISO Develop Detailed
EIM Project Management Plan

Expand and Maintain Full Network Model (needed for Reliability Coordinator integration and EIM)

Q1 2022 Q2 2022

*Milestone 2: Model BPA into
CAISO full Network Model
through the EMS

*Milestone 3: CAISO promotes
market Network Model to non -

production system & allows for data
exchange

System
Implementation
and Connectivity

Testing

DRAFT timeline

Payment Milestone Anticipated Date
Payment Milestone 1 — FERC Approval of EIM Implementation Agreement: April Year 1

Payment Milestone 2 — Validation of Integrated Full Network Model: July Year 2

Payment Milestone 3 — Begin Joint Integration Testing: September Year 2

Payment Milestone 4 — Begin Structured Market Simulation: December Year 2

Payment Milestone 5 — Begin Parallel Operations: February Year 3

Payment Milestone 6 — EIM Go - Live: April 1, Year 3

TOTAL COST: $1.9 million
Divided into 6 equal payments made upon completion of each milestone

Construction,
Testing and
Training in

Preparation for
Market

Simulation

Milestone 4a: Joint Integration
Testing with CAISO

*Milestone 4b: Begin "Day
in the Life" Testing

*Milestone 4c: Begin

Structured Market
Simulation

EIM Training

Activate
Parallel

Operations

*Milestone 5: Start
Parallel Operations

Milestone 6: Go Live:*
First Production EIM Trade Date
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Local Market Power Mitigation
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